
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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Team Member to Project 
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Department: CDPH
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CA-PMM

From: To: 11/30/09

Yes/No

No

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

H1N1 Flu outbreak, 

project resources 

were re-assigned to 

assist with 

investigation and 

information 

gathering. The 3  

furlough days per 

month.

We have extended unit 

testing, delayed integration 

and user acceptance 

testing. This has impacted 

the start of pilot.

The furloughs will impact 

the project by 2 calendar 

months.

PM and project sponsor are 

monitoring progress closely. 

We have revised the project 

schedule. The project is 

revising the implementation 

strategy. The project is 

considering  phased 

implementation. A project 

status package has been 

developed to update the 

OCIO on project schedule 

and cost changes. 

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

Yes

No

No

No

No6.  Were any tasks or milestones removed?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?
See above

Integration and user 

acceptance testing have 

been delayed by 2 months 

due to the H1N1 flu 

outbreak.

PM and project sponsor are 

monitoring progress closely. 

We have revised the project 

schedule. The project is 

revising the implementation 

strategy. The project is 

considering  phased 

implementation. 

The project schedule has 

been revised, needs to the 

re-baselined and presented 

to OCIO for approval. This 

is scheduled to be done in 

Sept. 09. 

The above mentioned 

meeting has not been 

scheduled.

A number of meetings have 

been conducted. CDPH are 

preparing a PSP for 

submission to OCIO.

A project status package 

has been developed to 

update the OCIO on project 

schedule and cost changes. 

3. Was work done that was not planned?
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

No

Yes

Yes

8.  Are there any new major issues?

Late start of the 

User Acceptance 

testing (UAT) cause 

by the time taking to 

test, identify & 

resolve issues. The 

UAT environment 

not ready due to a 

technical issue 

causing a 

performance 

degradation.  

UAT starts 2 weeks late but 

does not have an impact to 

the implementation of Pilot.

The project is focusing on 

critical errors and will 

address cosmetic errors 

later. CDPH, Atlas, 

Microsoft and F5 

technicians worked closely 

to resolve the performance 

degradation. This was 

resolved 10/30/09.

9.  Are there any staffing problems? See above

The reactivation of the 

Richmond Campus 

Coordination Center 

(RCCC) for H1N1, to date 3 

project subject matter 

experts have been re-

assign to assist the RCCC

The project is revising the 

implementation strategy. 

The project is considering  

phased implementation. 

7.  Were any scheduled tasks not started?
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

Yes/No

Yes

Yes

No

No
4.  Are there any expected or recommended 

changes to scope?

2. Do any key milestones or deliverables need 

to be rescheduled?

We have extended unit testing, delayed 

integration and user acceptance testing. 

This has impacted the start of pilot.

The project schedule has been 

revised, needs to the re-baselined 

and presented to OCIO for approval. 

This is scheduled to be done in Sept. 

09. 

The above mentioned meeting has 

not been scheduled. 

A number of meetings have been 

conducted. CDPH are preparing a 

PSP for submission to OCIO. 

A project status package has been 

developed to update the OCIO on 

project schedule and cost changes. 

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

We have extended unit testing, delayed 

integration and user acceptance testing. 

This has impacted the start of pilot.

PM and project sponsor are 

monitoring progress closely. We have 

revised the project schedule. The 

project is revising the implementation 

strategy. The project is considering  

phased implementation. 
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

No

No

Yes

Yes

Yes

8.  Are any major new issues foreseeable?

H1N1 Flu outbreak, project resources 

were re-assigned to assist with 

investigation and information gathering. 

The 3 furlough days per month.

9.  Are any staffing problems anticipated?

H1N1 Flu outbreak, project resources 

were re-assigned to assist with 

investigation and information gathering. 

The reactivation of the Richmond 

Campus Coordination Center (RCCC) 

for H1N1, to date 3 project subject 

matter experts have been re-assign to 

assist the RCCC

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

We have extended unit testing, delayed 

integration and user acceptance testing. 

This has impacted the start of pilot.

5.  Are there any tasks not originally estimated 

that will  need to be added?
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

Target 

Date

Forecast 

Date

6/30/08 9/30/08

8/31/08 7/1/09

Development/Training/Testing Server Environments Done
Start : 06/02/08

End  : 09/10/08

Project Planning Done

Dates were revised to align 

to contract execution and 

the project schedule 

7/17/08

Install Hardware/Software Done

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation has 

been delayed

11/13/09

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Continued Integration testing of forms not ready for user accpetnace testing. 

Started User Acceptance testing (UAT). 40 of of 58 forms have been tested and are ready for Pilot.

Decided on a transition strategy for the Pilot. The Pilot will commence 01/04/09, 2010 cases will only be captured in CalREDIE 01/04/10 

(the start of “disease week 1”). 

Conducted training for the Pilot Local Health Departments in preparation for Pilot.

Initiated procurement process to hire a Web Services consultant.

Continue the planning for Pilot implementation. 

Started performance testing on the production enviroment using automated testing tools. 

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

11/30/08 5/13/09

Web-CMR

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing) 

Start : 07/08/08

End  : 

ELR

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing)

Start : 07/08/08

End  : 

Production Environment

Hardware has been purchased, received on 06/25/09,  the Tier 1 

build was completed on 07/09/09 and the Tier 2 build was 

completed on 07/21/09.

Done
Start : 01/13/09

End  : 11/13/09

Configure Software Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Staging Environment

The tier 1 & 2 builds are complete. Tier 3 build was done during a 

training session conducted on 06/23/09 – 06/24/09. There are 

requirements that need to be addressed. The Tier 3 build will be re-

done once the security requirements are met. This must occur prior 

to the start of UAT (10/19/09) 

Done
Start : 10/02/08

End  : 11/02/09
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

11/30/08 7/10/09

2/28/09 7/10/09

Unit

Unit testing started but the H1N1 Outbreak had a signification 

impact to available resources. 

Done
Start : 03/13/09

End  : 07/31/09

System Integration

The system integration testing is divided into 2 different types of 

testing: 

1) Workflow

2) Business Rules

Start : 08/03/09

End  : 

Planning & Testing Scripts Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation has 

been delayed

Unit & system integration Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

CM

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing)

Start : 07/08/08

End  : 

Testing
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

3/31/09 9/7/09

CM (system admin)    – PMT & Pilot LHDs attended Done
Start : 06/24/09

End  : 06/25/09

Infrastructure Installation – ITSD Done
Start : 06/22/09

End  : 06/23/09

Web-CMR (end user) – the Pilot LHDs attended Done
Start : 06/03/09

End  : 06/04/09

CM (end-user)            – PMT & Pilot LHDs attended Done
Start : 06/22/09

End  : 06/23/09

Web-CMR (end user) – the PMT & SMEs attended Done
Start : 05/21/09

End  : 05/22/09

Web-CMR (end user) – the PMT attended Done
Start : 06/01/09

End  : 06/02/09

Web-CMR (end user) – the PMT attended Done
Start : 03/09/09

End  : 03/10/09

Web-CMR (end user) – the PMT attended Done
Start : 03/11/09

End  : 03/12/09

Performance
Start : 11/18/09

End  : 

Training

User Acceptance Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Time taking to test, identify 

& resolve issues. 

The UAT environment not 

ready due to a technical 

issue causing a 

performance degradation.  

User Acceptance 
Start : 11/02/09

End  : 
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

11/30/08 5/4/09

11/30/08 6/18/09

5/31/10 6/30/10

6/30/09 1/12/10

6/30/09 1/12/10

CDPH Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Pilot Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

LHDs, Providers, Laboratories Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Implementation

Pilot Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Training-the-trainer Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

Web-CMR (end user) – the Pilot (Placer) On Target
Start : 11/24/09

End  : 11/24/09

Web-CMR (end user) – the Pilot (Santa Cruz) On Target
Start : 12/03/09

End  : 12/03/09

Web-CMR (end user) – the Pilot (San Mateo – CD) On Target
Start : 11/19/09

End  : 11/19/09

Web-CMR (end user) – the Pilot (San Mateo – TB) On Target
Start : 11/19/09

End  : 11/19/09
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

6/30/10 6/30/10

6/30/11 5/31/11

Deliverables X

Resources X

Schedule  X

The project is revising the implementation strategy. The project is 

considering  phased implementation. 

The project schedule has been revised, needs to the re-baselined 

and presented to OCIO for approval. This is scheduled to be done 

in Sept. 09. 

The above mentioned meeting has not been scheduled. 

A number of meetings have been conducted. CDPH are preparing a 

PSP for submission to OCIO. 

A project status package has been developed to update the OCIO 

on project schedule and cost changes.  

Milestones  X
The project is revising the implementation strategy. The project is 

considering  phased implementation. 

Note :  All notation in blue are details related to the high level milestones in the SPR #2

           Training – At the time of the submission and approval of the SPR #2 CDPH had divided training into 3 categories but 

           once the planning was completed it was determined that training will be conducted on an as needed bases. 

           Therefore you will note that a number of training sessions have been completed. 

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

LHDs, Providers, Laboratories Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed

PIER Delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation has 

been delayed
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09

One-Time Cost  X
A project status package has been developed to update the OCIO 

on project schedule and cost changes. 

Continuing Cost X
A project status package has been developed to update the OCIO 

on project schedule and cost changes. 
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CA-PMM

From: To: 11/30/09

Project Name: Web-CMR/ELR

 Project Manager to Sponsor 
OCIO Project #: 4265-7

Department: CDPH

Reporting Period: 11/1/09
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CA-PMM

From: To: 11/30/09

Target 

Date

Forecast 

Date

6/30/08 9/30/08

8/31/08 7/1/09

11/30/08 5/13/09

Done
Start : 10/02/08

End  : 11/02/09

Done
Start : 01/13/09

End  : 11/13/09

11/13/09

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

Done

Delayed

Install Hardware/Software

Configure Software

Development/Training/Testing Server Environments

Staging Environment

The tier 1 & 2 builds are complete. Tier 3 build was done during a 

training session conducted on 06/23/09 – 06/24/09. There are 

requirements that need to be addressed. The Tier 3 build will be re-

done once the security requirements are met. This must occur prior 

to the start of UAT (10/19/09) 

Department:

11/1/09

CDPH

Reporting Period:

Production Environment

Hardware has been purchased, received on 06/25/09,  the Tier 1 

build was completed on 07/09/09 and the Tier 2 build was 

completed on 07/21/09.

7/17/09Project Planning 

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

Summary Milestones and Highlights

Done

Date Completed

Done
Start : 06/02/08

End  : 09/10/08
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

11/30/08 7/10/09

Start : 07/08/08

End  : 

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

Start : 07/08/08

End  : 

Start : 07/08/08

End  : 

Delayed

Testing

Planning & Testing Scripts

Web-CMR

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing) 

ELR

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing)

CM

This will not be accepted until post successful Pilot; however there 

are two parts to the configuration.

1) Installation Configuration (this has been completed in 

Dev/Testing/Training Environments but still needs to be done in the 

Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User 

Acceptance testing)
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

2/28/09 7/10/09

3/31/09 9/7/09

Start : 11/02/09

End  : 

Start : 03/13/09

End  : 07/31/09

Start : 08/03/09

End  : 

Unit

Unit testing started but the H1N1 Outbreak had a signification 

impact to available resources. 

Done

Unit & system integration

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3 day furloughs.

Pilot implementation 

has been delayed

Time taking to test, 

identify & resolve 

issues. 

The UAT environment 

not ready due to a 

technical issue causing 

a performance 

degradation.  

Delayed

Delayed

System Integration

The system integration testing is divided into 2 different types of 

testing: 

1) Workflow

2) Business Rules

User Acceptance

User Acceptance
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

Done

Done

On Target

On Target

On Target

On Target

Done

Done

Web-CMR (end user) – the Pilot (San Mateo – CD)

Web-CMR (end user) – the Pilot (San Mateo – TB)

Web-CMR (end user) – the Pilot (Placer)

Web-CMR (end user) – the Pilot (Santa Cruz)

Start : 11/24/09

End  : 11/24/09

Start : 12/03/09

End  : 12/03/09

Done

Start : 06/03/09

End  : 06/04/09

Done

CM (end-user)             – PMT & Pilot LHDs attended

CM (system admin)    – PMT & Pilot LHDs attended

Done

Start : 03/09/09

End  : 03/10/09

Start : 03/11/09

End  : 03/12/09

Start : 11/18/09

End  : 

Done

Start : 06/22/09

End  : 06/23/09

Start : 05/21/09

End  : 05/22/09

Start : 06/01/09

End  : 06/02/09

Start : 06/24/09

End  : 06/25/09

Start : 06/22/09

End  : 06/23/09

Start : 11/19/09

End  : 11/19/09

Start : 11/19/09

End  : 11/19/09

Performance

Web-CMR (end user) – the PMT & SMEs attended

Web-CMR (end user) – the PMT attended

Web-CMR (end user) – the Pilot LHDs attended

Infrastructure Installation – ITSD 

Web-CMR (end user) – the PMT attended

Web-CMR (end user) – the PMT attended

Training
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

11/30/08 5/4/09

11/30/08 6/18/09

5/31/10 6/30/10

6/30/09 1/12/10

6/30/09 1/12/10

6/30/10 6/30/10

6/30/11 5/31/11

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

The H1N1 outbreak.

The 3  furlough days.

Pilot implementation 

has been delayed

Delayed

Delayed

DelayedPIER

Delayed

Implementation

CDPH

Pilot

LHDs, Providers, Laboratories

Delayed

DelayedTraining-the-trainer

LHDs, Providers, Laboratories

Delayed

Pilot
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

Note :  All notation in blue are details related to the high level milestones in the SPR #2

           Training – At the time of the submission and approval of the SPR #2 CDPH had divided training into 3 categories but 

           once the planning was completed it was determined that training will be conducted on an as needed bases. 

           Therefore you will note that a number of training sessions have been completed. 

Continuing Cost

A project status package has been developed to update the 

OCIO on project schedule and cost changes. 

A project status package has been developed to update the 

OCIO on project schedule and cost changes. 

Resources X

Deliverables X

 X

Caution

5-10%

Significant Variance

>10%
Action Required

Schedule  X

X

One Time Cost

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Milestones X

The project is revising the implementation strategy. The project 

is considering  phased implementation. 

The project schedule has been revised, needs to the re-

baselined and presented to OCIO for approval. This is 

scheduled to be done in Sept. 09. 

The above mentioned meeting has not been scheduled. 

A number of meetings have been conducted. CDPH are 

preparing a PSP for submission to OCIO. 

A project status package has been developed to update the 

OCIO on project schedule and cost changes.  

The project is revising the implementation strategy. The project 

is considering  phased implementation.
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

1. Customer Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Medium Degree of Buy-In

Low Degree of Buy-In

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

G
re

e
n

Score Justification

The projects 10% tolerance is 

5.3 months based on the 

approved SPR #2. 

The initial H1N1 outbreak 

impacted the project by 2 

months. 

The 3 furlough days will impact 

the project by 2 months.

A project status package has 

been developed to update the 

OCIO on project schedule and 

cost changes. 

1

Y
e

llo
w

1

Y
e

llo
w

A project status package has 

been developed to update the 

OCIO on project schedule and 

cost changes. 

G
re

e
n

0

G
re

e
n

Your Score

0

G
re

e
n

0
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

2

0

1

2

0

1

2

0

1

2Weak

9.  Value-to-Business

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

Strong

Medium

G
re

e
n

0

G
re

e
n

0

0

G
re

e
n

0

G
re

e
n
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CA-PMM

From: To: 11/30/09

Department:

11/1/09

CDPH

Reporting Period:

Project Name: Web-CMR/ELR

Sponsor to Executive 

Committee

OCIO Project #: 4265-7

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

<80% assigned and available

Highly Effective

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

>90% on time
11.  Milestone Hit Rate 

(rate of achievement as planned)
80-90% on time

<80% on time

G
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e
n

0

0

G
re

e
n

0

G
re

e
n

0

G
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e
n
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